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1. Introduction
1.1 Background

Site Number: B5ZU Contract Number: EP-S5-09-05
D.O. Number: 106 Action Memo Date: 8/16/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date:  9/17/2012 Start Date: 9/17/2012
Demob Date: Completion Date:
CERCLIS ID: INNOO0510530 RCRIS ID: IND982425662
ERNS No.: State Notification:

- FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: ina
Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment rest

1.1.2.1 Location :

* The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,

46205. The site is located in an area northeast of downtown Indianapoilis that is commercial and residential.
Approximately 10,000 people live within one mile of the site. The Fall Creek well field is less than % mile fron
site. Fall Creek, a major tributary to the White River, is located approximately 500 feet south of the site. The
geographical coordinates for the site are latitude 39.836942 ° north and longitude 86.121094° west.

1.1.2.2 Description of Threat

A release of hazardous substances, pollutants, or contaminants was documented at the site. The U.S. Envirc
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) «
CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichioroethene (DCE), vinyl chior
chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of CERCL



Hazardous substances were documented in soil, groundwater, and soil vapor. Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during excavati
activities; inhalation of contaminated air that migrated through subsurface soil and groundwater, i.e. vapor inti
and ingestion of contaminated drinking water. Potential human receptors include future on-site workers and 1
residents, including children in a day care adjacent to the site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, prir
PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the City «
indianapolis completed demolition of the on-site building to assist with EPA's time-critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1-15 for previous actions.

From November 2013 through February 2014, EPA:

« Installed two vapor mitigation systems for a total of 22 systems installed; and
« Conducted follow-up sampling at 11 properties.

Analytical results from tested properties showed that indoor air concentrations have been significantly reduce
were below screening levels.

2.1.3 Enforcement Activities, identity of Potentially Responsible Parties (PRPs)

EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties. Based on 1
information received, none of the parties is either liable or have the financial resources to conduct the work. -
EPA did not issue an order because the former owner is in Chapter 11 receivership.

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium : Quantity Manifest # Treatment | ID:;SC,I)I?(’
NA3077, Hazardous Waste Solid, . . Wayne
NOS, (F002), 9, PGII| Soil 1777.76 tons | Various None Dispos
NA3077, Hazardous Waste Solid, . . Chemical Michig:
NOS, (F002), 9, PGl Soil 773.26 tons | Various oxidation Dispos
NA3082 Hazardous Waste Liquid, ;054 | 3250 pounds | 010719993JJK | None EQ De
NOS, PGIll

Non-hazardous, non-regulated liquid § Liquid 400 pounds | 010719993JJK | None EQ De




R5 Priorities Summary
Miles of river systems cleaned and/or restored NA
This is an Cubic yards of contaminated sediments removed and/or capped NA
Integrated River
Assessment. Gallons of oil/water recovered NA
Acres of soil/sediment cleaned up in floodplains and riverbanks NA
Acres Protected 22
Number of contaminated residential yards cleaned up 0
Stand Alone
fAssessment Human Health Exposures Avoided 10,000
Number of workers on site 8
Contaminant(s) of Concern
Contaminant(s) |poe TGE cis-1.2-DCE, vinyl chloride, chloroform, 1,1,2,2-tetrachloroethane
of Concern

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities

EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous sut
at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security
Plan; remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean imperr
fill, conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intr
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current EPA
guidance; and consolidate and package hazardous substances, pollutants and contaminants for fransportatio
off-site disposal in accordance with the EPA Off-Site Rule, 40 CFR § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post-mitigation follow-up sampling at homes. Additionally,
will upgrade mitigation systems that do not pass post-installation performance sampling.

2.2.1.2 Next Steps
EPA will refer the site to the indiana Department of Env:ronmental Management (IDEM) and EPA's Remedial
when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section



NA

2.4 Finance Section

Estimated Costs *
E i Budgeted “Total To Date%! Remaining H%Remaining%

Extramural Costs
IERRS - Cleanup Contractor | $1,500,000.00]] $924,936.95| $575,063.05 38.34%
ITAT/START | $160,000.00| $154,601.00]  $5,399.00/ 3.37%

Intramural Costs-

. |USEPA - Direct | $156,700.00| $60,051.00]  $96,649.00] 61.68%)
|USEPA - InDirect | $750,000.00| $642,846.13] $107,153.87 14.29%)
ITotal Site Costs || $2,566,700.00 | $1,782,435.08] $784,264.92 30.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this re
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). (
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
report does not necessarily represent an exact monetary figure which the government may include in any clai
cost recovery.

2.5 Other Command Staff

2.5.1 Safety
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel.

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

ATSDR

IDEM

Marion County Public Health Department
City of Indianapolis

Citizens Energy

4. Personnel On Site .
The following personnel were on-site during the reporting period.



Agency Position # Personnel
ERRS Foreman 1

On-Site monitoring
START and documentation |1

support

" 5, Definition of Terms

ATSDR  Agency for Toxic Substances and Disease Registry

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene

EPA Environmental Protection Agency

ERRS Emergency and Rapid Response Services

HASP Health and Safety Plan

IDEM Indiana Department of Environmental Management
NA Not Applicable

0sC On-Scene Coordinator

PCE Tetrachloroethene

PolRep  Pollution Report v

ppbv parts per billion by volume

PRP Potentially Responsible Party

START  Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.gov/region5/cleanup/tuchman/ind:

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials
NA



